FORM DPW-CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works
MONTHLY ESTIMATE
FOR THE MONTHS OF  June thru October 2011
Date: October 19, 2011

CONTRACTOR: Summit Construction, inc. invoice No.: 4793

ADDRESS: 98-055 Kamehameha Highway, C-2 Contract No. 57448 (J)

City, State ZIP: Aiea, Hawaii, 96701

DAGS Job No. 11-10-0478

PROJECT TITLE: Information and Communication Services Division, Kaupulehu Radio Site and Tower
CONTRACT
Basic Contract Amount $ 2,666,888  (FORINSPECTION BRANCH USE

[ ] SUBMITAL REGISTER [ ] COMMENCEMENT REQUIREMENTS

, DUE MONTHLY:;

CHANGE ORDERS [ ] PROJECT SCHEDULE - INITIAL & ONGOING
Total $ 272,1 11.00 [ ] DALY REPORTS [ ] PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST
Adjusted Contract Amount 3 2,938,999 [ 1 CONTRACT NUMBER [ ] PROJECT NAME & LOCATION

[ ] ALL SIGNATURES
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 2,666,888 11.64% $ 31,671 $ 2,698,559
Approved by DAGS to reduce GC retainage to
5% of 50% if > 50% complete:
Retained REDUCED [ X ] $ 139,314 $ 792 $ 140,106
Amount Subject to Payment $ 2,527,574 $ 30,879 $ 2,558,453
Payments to Date $ 2,527,574 $ 2,733 $ 2,530,307
Payments Now Due $ (0) $ 28,146 $ 28,146
Payment No. 10
Remarks:
1. Computed and Checked by:

2. 1 certify that the above bill is correct, just, that payment has not been received, and alt payroll

. affidavits have been submitted, are current, or proper deductive exclusions have been made to
- this request.
lD~285— 1]
3. Recommended: ﬂ Project Inspector or Engineer Date:
/%‘w SUMMIT CONSTRUCTION, INC.
Name of Contractor
W A kel
4. Recommended: Area Engineer/Architect l i Date:
{ F {~ts Vice President /0/, 7 // 7
5. App‘q&/ Branch Chief or District Engineer Date: By signature / Title: Date
The Public Works Administrator certifies that change orders have been issued and the work performed.
/i
—=Z=\_ u

Pubii Administrator Date:



DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: June thru October 2011

CONTRACTOR: Summit Construction, Inc. Contract No.: 57448
PROJECT TITLE: Information and Communication Services Division DAGS Job No.: 11-10-0478
Kaupulehu Radio Site and Tower
RETN
5% TO
a 50% CONTRACT
] BASIC CONTRACT | COMPL.TO OF AMOUNT
& | PRIME CONTRACTOR TRADE LICENSE NO. AMOUNT DATE __ |%CMPL BASIC| RETAINED
3 ; 1
Summit Construction, Inc. General Contractor ABC-14703 $1,698,330 $1,698,330] 100.00% 5% $42,4581A
SuUB-
BASIC SUB- CONTRACT
- CONTRACT COMPL.TO RETN AMOUNT
SUBCONTRACTOR TRADE LICENSE NO. AMOUNT DATE %CMPL] % RETAINED
1 |Pacificomm Systems Tower BC-26886 $158,296 $158,296| 100.00% 10% $15,830
2 {On The Line Fencing Fencing C-30989 $29,600 $29,600] 100.00% 10% $2,960
3 |South Pacific Stee! Reinforcing Steel C-16621 $54,266 $54,266] 100.00% 10% $5,427
4 |K. H. Masonry Masonry C-28330 $65,621 $65,621] 100.00% 10% $6,562
5 |Acutron Acoustic Insulation C-4603 $25,708 $25,708] 100.00% 10% $2,571
6 |Beachside Roofing Roofing BC-22075 $73,360 $73,360] 100.00% 10% $7,336
7 |Ace Contractor Painting C-5193 $11,820 $11,820] 100.00% 10% $1,182
8 {Neil Nakai Fuel Storage & Piping C-6553 $83,000 $83,000] 100.00% 10% $8,300
9 {Nationa! Fire Protection Fire Extinguishing C-13717 $47,187 $47,187] 100.00% 10% $4,719
10 |Aircond Hawaii HVAC C-9786 $69,700 $69,700{ 100.00% 10% $6,970
11 JAmerican Electric Electrical C-24422 $350,000 $350,000] 100.00% 10% $35,000
Sub-Contractor Total $968,558 $968,558
Total Retained from Subs $96,856|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $139,314|

| certify that the above retentions are correct for this request.

Checked/Verified by:

SUMMIT CONSTRUCTION, INC.
Name of Contractoj B ‘3'
— =
M f /o /, ? //( Initia! - Project Inspector or Engineer
By Signatu—re Date
NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

For the Month of: June thru October 2011

CONTRACTOR: Summit Construction, Inc. Contract No.: 57448
PROJECT TITLE: Information and Communication Services Division DAGS Job No.: 11-10-0478
Kaupulehu Radio Site and Tower

RETN
2.5% CHANGE

(@}

(L}," COMPL. ORDER

9 CHANGE ORDER COMPL. T0. AMOUNT

O { PRIME CONTRACTOR TRADE LICENSE NO. AMOUNT TO DATE |% CMPLI DATE | RETAINED
Summit Construction, Inc. General Contractor ABC-14703 $272,111 $31,671] 11.64% 2.5% $792|C

CHANGE
-1 ORDER SUB
CHANGE ORDER SUB | COMPL. AMOUNT
SUBCONTRACTOR TRADE LICENSE NO. AMOUNT TO DATE |% CMPLI RETN %| RETAINED
Total Retained from Subs D

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $792

| certify that the above retentions are correct for this request.

Checked/Verified by:

SUMMIT CONSTRUCTION, INC.

Name of Cgntractor B 5

Initial - Project Inspector or Engineer
re /7 /, / j p g

By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

SECFH ED’DAGS N
“DLF 'P\fjeuc WORKS

\ : 2b
INFORMATION AND communiBATIEN seRvidds gIV%SION -

PAYMENT NO.: 10 PROJECT TITLE:
KAUPULEHU RADIO SITE AND TOWER
BILLING MONTH: October-11 DAGS JOB NO.: 1 1-10-0478 CONTRACT NO.: 57448
CONTRACTOR: SUMMIT CONSTRUCTION, INC.
VENDOR CODE: 27392600
Original Contract Payment Suffix: 1,2
Suffix Fund Symbo] Amo arne Retainage Amount Due
Totals:
Change Order Payment Suffix: 3
Suffix Fund Symbol Amount Earned Retainage Amount Due
03 BO7-468M $28,868.00 $722.00 $28,146.00
Totals: $28,868.00 $722.00 $28,146.00
Grand Total: $28,868.00 $722.00 $28,146.00

I1/4/201

DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 27392600

Cost Code 3A1
Voucher No. WDS0 NI
Verified By f’)( " ( \O\ w



